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Fiterman Hall, located at 30 West Broadway between Barclay and Park Place, was 
damaged in the September 11, 2001, attack on the World Trade Center (WTC) when 
falling debris from 7 World Trade Center left it with significant damage in its south 
façade. The 15-story building, constructed as an office building in the 1950s, had served 
as an extension of the 199 Chambers Street campus of the Borough of Manhattan 
Community College (BMCC) since 1993.  
 

 Fiterman Hall site excavated to foundation, December 2009  
 
BMCC is part of the City University of New York (CUNY), which is working with the 
Dormitory Authority of the State of New York (DASNY) to decontaminate, deconstruct, 
and rebuild Fiterman Hall. For more than 30 years, CUNY and DASNY have been 
partners in new construction, renovation, and historic rehabilitation of CUNY buildings.  
By September 11, 2001, DASNY and CUNY had virtually completed a total rehabilitation 
of Fiterman Hall, including extensive asbestos abatement. After September 11th, the City 
of New York, DASNY, CUNY, and others took steps to clean out some of the debris, 
close breaches in the south façade, and stabilize the structure. Because mold and WTC 
dust contaminated the building and rendered it uninhabitable, Fiterman Hall had to be 
deconstructed. 
 
Funding for the decontamination, deconstruction, and rebuilding came from the New 
York State and City budgets, the Lower Manhattan Development Corporation, the 
September 11th Fund, and a property insurance settlement. 
 
For a full list a frequently asked questions about Fiterman Hall, please click here: 
www.lowermanhattan.info/extras/pdf/FH_Q_and_A_011907.pdf.  

http://www.lowermanhattan.info/extras/pdf/FH_Q_and_A_011907.pdf
http://www.lowermanhattan.info/extras/pdf/FH_Q_and_A_011907.pdf


 
Daily Activities  
 
The following information was last updated on July 22, 2010. 
 

 Steel columns now being installed at the site 
 A tower crane is being installed in late July/early August 2010 
 Foundation work to conclude by August 2010. 
 Decontamination / cleaning took place from March 2008 to May 2009. 

Deconstruction ended in November 2009. 
 

Construction manager Hunter-Roberts mobilized construction in January 2010. 
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